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The Land & Water Group are award-winning inland waterway and coastal project specialists 
based in the UK. Throughout their 37-year history, they have become synonymous with 
finding creative and effective solutions to complex challenges in the specialist environment 
where land and water meet. Often working in difficult or unpredictable landscapes, their work 
is always completed with attention to the local surroundings, people and environment.

Contact us on 0844 225 1958

PROJECT 
VALUE: £900,000

Find us on the internet at  

www.land-water.co.uk

C-BKI

BLACKFRIARS MILLENNIUM PIER TIDEWAY 
ENABLING PROJECT

Project Particulars
• Project was carried out for VolkerStevin in 

8 weeks from April – May 2016 

• Dredging and safety innovation project 

• 40 ton long reach excavator employed

• Land & Water innovation of Velcro for 
geotextile frame removal

As part of the Thames Tideway Tunnel project, the 
new Blackfriars Millennium Pier was re-sited a few 
hundred meters downstream to allow for an access 
area to the new tunnel. A new pocket required 
dredging, not just in a short completion time, but 
also in a shallow section of the river also impeded 
by short and at times no slack water windows of 
opportunity and unpredictable tides.
This was a difficult and potentially dangerous project making 
it impossible to send divers down to support the construction. 
VolkerStevin has worked with Land & Water Services in the past 
and knew that we could be relied upon to find an alternative 
solution to a tricky and difficult piece of work.

Project Delivery
• Land & Water were required to dredge a pocket for the new pier
• Project delivery needed to be completed in a short window – 

within 8 weeks of start – as it was not possible to dredge the 
Thames after June 1st (to protect wildlife)

• To complete the project in the timescales, work was carried out 
24 hours days, 5 days a week (via 2 x 4 person teams)

• A frame with geotextiles [fabric which lines the bottom of 
the pocket onto which the scour protection rock is laid] was 
attached as a method to create the pocket

• However removal of the frame was a different problem to be 
resolved. After several months research and development, the 
Land & Water team hit upon Velcro as a potential solution

• The idea worked. The geotextile was attached with Velcro and 
removal was quick and easy

Developing the necessary pocket for the new Blackfriars 
Millennium Pier had the potential to put divers at risk 
unless an alternative solution could be found. Land & 
Water embraced the challenge and found an innovative and 
ingenious solution. The project was finished on time and 
budget with a new and creative removal process added to the 
Land & Water portfolio.


